COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 13/ 2013

ESTI MATE SUMVARY 12:28: 34
CONTI D C18218 ESTI MATE NO 0005 FI NL SPEC YR 2005
PCN: 18218- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 254.0 DAYS TIME ALLON 6/15/2012 FI XED COVPLETI ON DAT!
RED MIN RCKFL M T SNOW SHED- BE PERCENT TIME:  101.20 ORI G TIVE ALLOW 6/15/2012 FI XED COVPLETI ON DAT
PROJECT NO NH5502- 070
RED MIN RCKFL M T SNOW SHED- BE
NAMVE OF RQAD: 550B
PRQIECT COUNTI ES: OURAY
CONTRACTOR:
M DWEST ROCKFALL, | NC. PAY PERI OD ENDI NG 02/ 13/ 2013 DATE TI ME STARTED 10/09/2011
10401 E. 102nd AVE. UNIT #3 DATE LET 08/ 18/ 2011 DATE WORK BEGAN 10/ 10/ 2011
DATE AWARDED 08/31/2011 DATE TI ME STOPPED 06/ 18/ 2012
DATE CONTRACT EXECUTED 09/ 16/ 2011 DATE ACCEPTED 06/ 18/ 2012
HENDERSON CO 80640 303 288 4970 DATE NOTI CE TO PROCEED 10/ 09/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 830, 394. 00 PARTI Cl PATI NG $ 830, 394. 00 $ 0.00
AWARD PRQIECT AMT: $ 845, 880. 00 NON- PARTI CI PATI NG 0.00 0. 00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 830, 394. 00 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 830, 394. 00 0.00
TOTAL CLAI VB $ 0.00 RETAI NAGE 0. 00 12, 688. 20
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 830, 394. 00 12, 688. 20
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 830, 394. 00 12, 688. 20
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 12, 688. 20

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18218 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18218-BI D ESTI MATE RUN 02/ 13/ 2013
PRQIECT: NH5502- 070 ESTI MATE NO 0005 12:28: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00002 d earing 1. 000 1. 000
LS 0. 000 0.00
16, 000. 00000 1.000 16, 000. 00
0010 203-01582 *Truck (Dunp) 62. 000 62. 000
HOUR 0. 000 0.00
130. 00000 62. 000 8, 060. 00
0015 203-01590 Front End Loader (Rubber Tire) 104. 000 104. 000
HOUR 0. 000 0.00
165. 00000 104. 000 17, 160. 00
0020 203-02300 Rock Scal er 284. 000 284. 000
HOUR 0. 000 0.00
116. 00000 284. 000 32, 944.00
0025 203-02330 Labor er 40. 000 40. 000
HOUR 0. 000 0.00
45. 00000 40. 000 1, 800. 00
0030 208-00002 Erosion Log (12 Inch) 20. 000 20. 000
LF 0. 000 0.00
8. 00000 20. 000 160. 00
0035 208-00011 Er osi on Bal es (Wed Free) 0. 000 0. 000
EACH 0. 000 0.00
25. 00000 0. 000 0. 00
0040 208-00034 G avel Bag 0. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0. 00
0045 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0.00
2, 800. 00000 1.000 2,800. 00
0050 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0.00
45. 00000 0. 000 0. 00
0055 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0.00

165. 00000 0. 000 0. 00



CONTI D: C18218 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18218-BI D ESTI MATE RUN 02/ 13/ 2013
PRQIECT: NH5502- 070 ESTI MATE NO. 0005 12:28:34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 211-01111 Rock Rei nforcenment (Dowel s) 80. 000 80. 000
LF 0. 000 0.00
107. 00000 80. 000 8, 560. 00
0065 211-01115 Rock Rei nforcenent (Nunber 10) 1, 485. 000 1, 485. 000
LF 0. 000 0.00
130. 00000 1, 485. 000 193, 050. 00
0070 212- 00006 Seeding (Native) 0. 000 0. 000
ACRE 0. 000 0.00
8, 200. 00000 0. 000 0. 00
0075 212-00032 Soi | Condi tioning 0. 000 0. 000
ACRE 0. 000 0.00
6, 000. 00000 0. 000 0. 00
0080 213-00009 Flexi ble Gowh Medium 0. 000 0. 000
ACRE 0. 000 0.00
8, 200. 00000 0. 000 0. 00
0085 403- 00720 *Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0.00
300. 00000 0. 000 0. 00
0090 519-01300 *Pol yur et hane Resin 24, 740. 000 24, 740. 000
LB 0. 000 0.00
9. 15000 24, 740. 000 226, 371. 00
0095 607-11525 Fence (Plastic) 205. 000 205. 000
LF 0. 000 0.00
6. 00000 205. 000 1, 230. 00
0100 607-55040 Mesh Anchor 15. 000 15. 000
EACH 0. 000 0.00
610. 00000 15. 000 9, 150. 00
0105 607-55102 Cable Net (5/16 Inch) 0. 000 0. 000
SF 0. 000 0.00
8. 40000 0. 000 0. 00
0106 607-55102 *Cabl e Net (5/16 Inch) 13, 490. 000 13, 490. 000
SF 0. 000 0.00
8. 30000 13, 490. 000 111, 967. 00



CONTI D C18218 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 18218-BI D ESTI MATE RUN 02/ 13/ 2013
PRQJECT: NH5502- 070 ESTI MATE NO 0005 12:28: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO. DESCRI PTI ON UNI TS QrY TO DATE PERI D AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0110 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0115 626-00000 *Mobi |'i zati on 1. 000 1. 000
LS 0. 000 0. 00
80, 000. 00000 1. 000 80, 000. 00
0120 626-01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
17, 000. 00000 1. 000 17, 000. 00
0125 627-00011 Paverrent Mar ki ng Paint (\Waterborne) 0. 000 0. 000
GAL 0. 000 0. 00
41. 00000 0. 000 0.00
0130 630-00000  *Fl aggi ng 1, 193. 000 1, 193. 000
HOUR 0. 000 0. 00
22.00000 1, 193. 000 26, 246. 00
0135 630- 00007 *Traffic Control Inspection 30. 000 30. 000
DAY 0. 000 0. 00
115. 00000 30. 000 3, 450. 00
0140 630-00012 *Traffic Control Management 54. 000 54. 000
DAY 0. 000 0. 00
450. 00000 54. 000 24, 300. 00
0145 630-80341 *Construction Traffic Sign (Panel Size A) 6. 000 6. 000
EACH 0. 000 0. 00
45. 00000 6. 000 270. 00
0150 630-80342 *Construction Traffic Sign (Panel Size B) 20. 000 20. 000
EACH 0. 000 0. 00
55. 00000 20. 000 1, 100. 00
0155 630-80343 *Construction Traffic Sign (Panel Size C 0. 000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0. 00
0160 630-80350 *Vertical Panel 0. 000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00



CONTI D C18218 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 18218-BI D ESTI MATE RUN 02/ 13/ 2013
PRQJECT: NH5502- 070 ESTI MATE NO 0005 12:28: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0165 630- 80359 *Portabl e Message Sign Panel 86. 000 86. 000
DAY 0. 000 0. 00
51. 00000 86. 000 4, 386. 00
0170 630- 80360 *Drum Channel i zi ng Devi ce 22.000 22.000
EACH 0. 000 0. 00
40. 00000 22.000 880. 00
0175 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0. 00
0180 630-80380 *Traffic Cone 65. 000 65. 000
EACH 0. 000 0. 00
6. 00000 65. 000 390. 00
0185 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 0. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0190 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0195 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700- 70034 F/' A Trim Bl asting 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0225 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18218 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18218-BI D ESTI MATE RUN 02/ 13/ 2013
PRQIECT: NH5502- 070 ESTI MATE NO 0005 12:28: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS Qry TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0235 900- 00005 *Added Item (Day)/ Wrk Area Monitor 4.000 4. 000
DAY 0. 000 0. 00
1, 650. 00000 4. 000 6, 600. 00
0240 900- 00014 *Added Item (Lunp Sum)/ Work Area Monitor Technician 1. 000 1. 000
Travel
LS 0. 000 0. 00
1, 320. 00000 1. 000 1, 320. 00
0245 626- 00000 *Mobi i zati on Wrk Area Monitor 1. 000 1. 000
LS 0. 000 0. 00
3, 300. 00000 1. 000 3, 300. 00
0250 900- 00014 Added Item (Lunp Sun)/ Instrunentation 1. 000 1. 000
LS 0. 000 0. 00
15, 700. 00000 1. 000 15, 700. 00

CAT NO0400

0230 620-00020

CONSTRUCTI ON ENG NEERI NG BI D | TEMB

Sanitary Facility

CAT 0200 CURRENT AMI  $

1. 000
EACH
1, 200. 00000

CAT 0400 CURRENT AMI  $
PRQJIECT TOTAL CURRENT AMI $

829,194.00 $ 0.00$ 829, 194. 00
1. 000
0. 000 0.00
1. 000 1, 200. 00
1,200.00 $ 0.00$ 1, 200. 00
830,394.00 $ 0.00$ 830, 394. 00



